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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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16C. DATE SIGNED
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8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N61340-11-D-0005-0005

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Aug-2013

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)

52.243-2 Changes - Cost-Reimbursement

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

08-Apr-2014

CODE

NAWCTSD 253

12350 RESEARCH PARKWAY (25362)

ORLANDO FL 32826

N61340 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE S2404A

NORTHROP GRUMMAN SYSTEMS CORPORATION

MARY MAGEE

2340 DULLES CORNER BLVD

HERNDON VA 20171-3400

FACILITY CODE5V1X2CODE

andrea.gordon@navy.milEMAIL:407-380-4389TEL:

ANDREA GORDON-EUBANKS  (25362) / CONTRACTING OFFICER
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
 
 
 
The following have been added by full text:  
        MODIFICATION PURPOSE 
The purpose of this modification is to:  
 
1. Re-price CLIN 0001 from $2,090,099.00 to $1,128,099.00 due system limitations the Government contract 
writing system which prevents additional funds being placed on this CLIN.  
 
2. Re-price CLIN 0002 from $1,312,447.00 to $1,062,447.00 due system limitations the Government contract 
writing system which prevents additional funds being placed on this CLIN. 
 
3. Establish CLIN 0008, in the amount of $962,000.00, which represents the remainder of the negotiated price for 
CLIN 0001 which was not funded at delivery order award. This CLIN in combo with CLIN 0001 now fully funds 
the negotiated price of $2,090,099.00.   
 
4. Establish CLIN 0009, in the amount of $250,000.00, which represents the remainder of the negotiated price for 
CLIN 0002 which was not funded at delivery order award. This CLIN in combo with CLIN 0002 now fully funds 
the negotiated price of $1,312,447.00. 
 
5. Establish SLIN 000302, to incrementally fund CLIN 0003 in the amount of $2,460,591.00, this CLIN is now fully 
funded. 
 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
         
 
Global Changes 
 
        CLIN 0001 -- CLIN 0007  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 0001  
                The estimated/max cost has decreased by $890,741.00 from $1,935,277.00 to $1,044,536.00.  
                The unit price amount has decreased by $807,178.00 from $1,935,277.00 to $1,128,099.00.  
                The fixed fee has decreased by $71,259.00 from $154,822.00 to $83,563.00.  
                The total cost of this line item has decreased by $962,000.00 from $2,090,099.00 to $1,128,099.00.  
 
 
 
        CLIN 0002  
                The estimated/max cost has decreased by $231,647.00 from $1,216,099.00 to $984,452.00.  
                The unit price amount has decreased by $153,652.00 from $1,216,099.00 to $1,062,447.00.  
                The fixed fee has decreased by $18,353.00 from $96,348.00 to $77,995.00.  
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                The total cost of this line item has decreased by $250,000.00 from $1,312,447.00 to $1,062,447.00.  
 
        SUBCLIN 000302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

000302  UNDEFINED Lot UNDEFINED $0.00 
 Incremental Funding 

CPFF 

Incremental funding for software Development, test and installation of the LCS 
TAO combat system trainer (CST) for the LCS 2, CLIN 0003 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300408809 

 

 

 MAX COST UNDEFINED 

 FIXED FEE UNDEFINED 

 TOTAL MAX COST + FEE 
$0.00 

 ACRN AB 
CIN: 130040880900030 
 

$2,460,591.00 
 

    
 
        CLIN 0008 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0008  UNDEFINED Lot UNDEFINED $962,000.00 
 Software Development, test and install 2 

CPFF 

Incremental funding for Software Development, test and installation of the LCS 
TAO combat system trainer (CST) for the LCS 2, for CLIN 0008 in accordance 
with the attached statement of work in section J. CLIN 0001 and CLIN 0008 
constitue a total cost of $2,090,099.00. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300408809 

 

 

 MAX COST $890,741.00 

 FIXED FEE $71,259.00 

 TOTAL MAX COST + FEE 
$962,000.00 

 ACRN AB 
CIN: 130040880900010 
 

$962,000.00 
 

    
 
        CLIN 0009 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0009  UNDEFINED Lot UNDEFINED $250,000.00 
 Development of LCS TAO 2 (CST) 2 

CPFF 

Incremental funding for the development of LCS TAO 2 combat system trainer 
(CST) requirements and detailed design for CLIN 0009, in accordance with the 
attached statement of work in section J. CLIN 0002 and CLIN 0009 constitue a 
total cost of $1,312,447.00. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300408809 

 

 

 MAX COST $231,647.00 

 FIXED FEE $18,353.00 

 TOTAL MAX COST + FEE 
$250,000.00 

 ACRN AB 
CIN: 130040880900020 
 

$250,000.00 
 

   
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 000302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0008: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 0009: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

30-SEP-2015  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  



N61340-11-D-0005 
000504 

Page 5 of 8 
 

 

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

30-SEP-2015  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 0002 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

18-JUL-2014  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

18-JUL-2014  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 0003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2014 TO 

31-DEC-2015  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-MAR-2014 TO 
31-DEC-2015  

N/A  SURFACE WARFARE OFFICERS SCHOOL 
ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 0004 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

12-JUN-2014  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N63190  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 12-AUG-2013 TO 

12-JUN-2014  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 0008: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2014 TO 

30-SEP-2015  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 0009: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 31-MAR-2014 TO 

18-JUL-2014  
N/A  SURFACE WARFARE OFFICERS SCHOOL 

ROBERT NAZRO 
446 CUSHING ROAD, BLDG 1362, RM 229 
NEW PORT RI 02841-1209 
401-841-4726 
FOB:  Destination  

N61340  
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SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $3,672,591.00 
from $2,530,642.00 to $6,203,233.00.  
         
SUBCLIN 000302: 
Funding on SUBCLIN 000302 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130040880900030  
          
        Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000  
          
        Increase: $2,460,591.00  
          
        Total: $2,460,591.00  
          
        Cost Code: A00002170420  
         
CLIN 0008: 
Funding on CLIN 0008 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130040880900010  
          
        Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000  
          
        Increase: $962,000.00  
          
        Total: $962,000.00  
          
        Cost Code: A00002170420  
         
CLIN 0009: 
Funding on CLIN 0009 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130040880900020  
          
        Acctng Data: 1741319 C4KB 252 24VCS 0 050120 2D 000000  
          
        Increase: $250,000.00  
          
        Total: $250,000.00  
          
        Cost Code: A00002170420  



N61340-11-D-0005 
000504 

Page 8 of 8 
 

 

 
(End of Summary of Changes)  
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